Resort Corridor Project Status

PROJECT	CONTRACTOR	CM	DESIGNER	AWARD	MNTP	NTP
Phase C/D (2am-10am, Mon-Fri)	TBD	TBD	GCW	TBD	TBD	TBD
Phase E/F (12am-9am, Mon-Thur, 12am-8am, Fri) (Trop: 8:30pm-6:30am, Sun-Fri am)	LVP	DCS	GCW	4/18/2022	4/18/2022	8/15/2022
Phase G (12am-9:00am, Mon-Fri)(South to North, East Side then West Side)	TBD	TBD	GCW	TBD	TBD	TBD



4/30/2024