




together**for**better

CC-215/SUMMERLIN PARKWAY INTERCHANGE

PROJECT PHASING



PHASE 1 February–October 2025

- Equipment and material mobilization
- Removal of gravel mulch and installation of barrier rail along CC-215
- Grinding, milling and repair of concrete pavement and asphalt on CC-215
- Construction of ramp improvements on Northbound CC-215 and the connection to Eastbound Summerlin Parkway
- Construction of CC-215 bridge center piers, abutments, sign foundations and temporary asphalt
- Southbound CC-215 traffic to be shifted onto temporary pavement near Far Hills Ave
- Start of wall and ramp construction on the west side of CC-215 between Far Hills Ave and Summerlin Parkway

PHASE 2 November 2025–May 2027

- Northbound CC-215 traffic shifted into a new ramp alignment near Far Hills Ave
- Northbound mainline CC-215 traffic shifted toward the median
- Construction of retaining walls along CC-215 between Far Hills Ave and Summerlin Parkway
- Construction of remaining bridges
- Construction of the majority of trail improvements
- Installation of gravel mulch

PHASE 3 June 2027–February 2028

- Removal and installation of temporary rail on Summerlin Parkway and CC-215
- Traffic moved onto newly constructed ramps
- Completion of the trail system
- Median improvements on Summerlin Parkway
- Construction of the remaining ramp improvements
- Paving, overlay and final striping on CC-215 and ramps
- Traffic moved onto final alignment
- All temporary pavement removed
- Continued installation of gravel mulch
- Demobilization

Schedule is preliminary and subject to change.