

Agency/Organization: Facque Consulting, LLC

Project Name: Water Right Consultation

Project Number: 2019-FACQUE-1910F

Reporting Period: April 1, 2024 – June 30, 2024

Project Contact Name and Information:

Chris N. Facque
Facque Consulting, LLC
PO Box 677
Fernley, NV 89408
(775) 225-1337
chris@facqueconsulting.com

QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?

Water right due date tracking for Clark County DCP water rights. Consultant tracked Nevada Division of Water Resources news and updates, including updates to administrative hearing regulations. Consultant also maintained milestones and delivery due dates.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

There were no problems encountered in this reporting period.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All proposed activities were completed this reporting period.

QUESTION 4: What is the calculated percent of work completed?

This project is approximately 46% completed as of the date of this quarterly report.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

No problems are anticipated for future project activities. Some delays in NDWR processing are anticipated, but these have been normal occurrences over the last few years. Regular correspondence with regulatory staff will manage these delays as much as possible.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Proof of Beneficial Use under Permit Nos. 91759 and 91760 comes due on June 7, 2028. This due date is being tracked internally.

Pursuant to Senate Bill 270 (2017) the last day to file any claim of pre-statutory water right is December 31, 2027.

QUESTION 7: What was produced during the reporting period?

Milestone and deliverable D07 was completed and submitted.