

Agency/Organization: SWCA, Incorporated dba SWCA Environmental Consultants

Project Name: Piute Eldorado Restoration Planning

Project Number: 2021-SWCA-2057A

Reporting Period: November 5th-January 5th

Project Contact Name and Information:

Jayden Peterson, Project Manger

406-202-0099

jayden.peterson@swca.com

QUESTION 1: What did you accomplish during this reporting period?

During this reporting period, SWCA staff finalized the Prioritization Framework using a data analysis matrix informed by management priorities from the DCP. In addition, SWCA finalized the literature review that was used to inform techniques and recommendations that were incorporated into the Restoration Plan. The Draft Restoration Plan was also completed during this reporting period.

How did these accomplishments help you reach the goal of your project?

Finalizing the documents ensured SWCA staff met the DCP deadline dates for the Draft Restoration Plan.

If relevant, what indicators or benchmarks were used to determine your progress?

The benchmarks written in Appendix 1 of the scope of work were used as the indicator for relevant project progress.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

Within this reporting timeframe, no problems were encountered.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All activities proposed have been completed per the project schedule.

QUESTION 4: What is the calculated percent of work completed?

The percentage of work completed is roughly 70 percent.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?
If so, how do you propose to overcome those problems?**

SWCA does not foresee any upcoming problems with future project activities.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

SWCA has nothing additional to report to the DCP currently.

QUESTION 7: What was produced during the reporting period?

During this reporting period the Draft Restoration Plan was completed and the Quarterly Report for October was completed.