

Date of Issuance: June 6, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

GOLD BUTTE AML CLOSURES

2017-NDM-1792C

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The purpose of this project was to close 26 identified abandoned mine lands (AML) hazards in the Gold Butte National Monument with significant wildlife habitat that required wildlife compatible closures. The closures not only prevented human entry into the AML hazards, but protected the habitat of more than five species of bats and desert tortoises.

The major accomplishments or findings of this project include:

The success of this project has resulted in the removal of unsafe conditions to the public while maintaining and protecting wildlife habitat at 26 individual hazards across a wide array of climates in Clark County. With the ability to monitor the habitat as time allows, these mines will help the Nevada Department of Wildlife understand what unique climates that are found in abandoned mines that make them suitable habitat for multiple wildlife species.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Stefanie Ferrazzano at (702) 455-6386.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/6/2022

General Project Information

Project Category	Conservation
Compliance Category	6-Mgmt Grazing/Prop/Water
Project Level	Level 4
Project Title	CLOSED Gold Butte AML Closures
Project Number	2017-NDM-1792C
Contractor	Nevada Department of Minerals
DCP Project Manager	Stefanie Ferrazzano
DCP Contract Manager	Heather Green
Contract Start Date	7/10/2018
Purchase Order Number	4800008966-012
Contract End Date	12/19/2019

Financial Breakdown

Funding Source	S10 17-19
Original Contract Amount	\$193,824.79
Funds not used in Contract	\$0
Final Payout Amount	\$193,824.79

Performance Information

Total Number of Change Requests	2
Total Number of Deliverables	5
Number of Deliverables Accepted	5
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	3
Total Number of Milestones	8
Number of Delinquent Milestones	4
Number of Milestones Met on Time	4
Total Number of Invoices Submitted	4
Number of Rejected Invoices	0