

Date of Issuance: May 9, 2023

MOJAVE MAX EDUCATION PROGRAM EVALUATION
2019-INFORM-1915F

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The purpose of this project was to systematically assess the effectiveness of the Mojave Max program within Clark County elementary schools.

The major accomplishments or findings of this project include:

- Students in select third through fifth grade classrooms completed written and drawing assessments to ascertain to what degree they accomplished some of the intended student learning outcomes.
- Teachers responded to a survey and participated in focus groups to further discuss their program experience and share ideas for the future.
- Analysis of the data identified that overall the program is effective, with just a few key takeaways to consider in the future design and implementation of the Mojave Max program.
- An Evaluation Summary Report was completed.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project, please contact DCP Project Manager Audrie Locke at (702) 455-2705.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 5/9/2023

General Project Information

Project Category	Conservation
Compliance Category	4-Public Info/Ed
Project Level	Level 2
Project Title	CLOSED Mojave Max Education Prg Eval (w/1715)
Project Number	2019-INFORM-1915F
Contractor	Inform Evaluation & Research
DCP Project Manager	Audrie Locke
DCP Contract Manager	Sara Carrizal
Contract Start Date	8/2/2021
Purchase Order Number	4800010503-028
Contract End Date	12/31/2022

Financial Breakdown

Funding Source	S10 19-21
Original Contract Amount	\$18,264.61
Funds not used in Contract	\$7,402.00
Final Payout Amount	\$10,862.61

Performance Information

Total Number of Change Requests	3
Total Number of Deliverables	11
Number of Deliverables Accepted	11
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	3
Total Number of Milestones	25
Number of Delinquent Milestones	8
Number of Milestones Met on Time	17
Total Number of Invoices Submitted	7
Number of Rejected Invoices	0