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Date of Issuance: June 2, 2022 

 

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY: 

BCCE DT TELEMETRY AND HEALTH ASSESSMENTS 

2013-GBI-1412D 

 

The work for the above referenced project has been completed. Below is a summary of project 
related information. 

 

The purpose of the above referenced project was: 

The purpose of this project was to monitor the effectiveness of Mojave Desert tortoise 
translocation at the Boulder City Conservation Easement. 

  

The major accomplishments or findings of this project include: 

Monitoring was effectively completed for the first year of project number 2013-GBI-1412D. 
Twenty resident and 29 translocated tortoises were tracked weekly from March – October and 
monthly from November – February for a total of 1743 observations. 27 of the 49 radios were 
replaced during this period. 

 

For more information about this project and/or for other Project Reports or Symposium Reports, 
please visit our website  

If you have any questions about this project please contact DCP Project Manager Scott Cambrin 
at (702) 455-3859 

 

https://www.clarkcountynv.gov/government/departments/environment_and_sustainability/desert_conservation_program/index.php


DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

General Project Information
Project Category Conservation

Compliance Category 9d-Research/Inventory/Monitoring

Project Level Level 4

Project Title CLOSED  BCCE DT Telemetry and Health Assessments

Project Number 2013-GBI-1412D

Contractor Great Basin Institute

DCP Project Manager Scott Cambrin

DCP Contract Manager Sara Carrizal

Contract Start Date 11/13/2018

Purchase Order Number 4800009028-012

Contract End Date 11/14/2020

Financial Breakdown
Funding Source S10 13-15

Original Contract Amount $56,435.34

Funds not used in Contract $0

Final Payout Amount $56,435.34

Performance Information
Total Number of Change Requests 0

Total Number of Deliverables 18

Number of Deliverables Accepted 18

Number of Deliverables Rejected 0

Number of Delinquent Deliverables 6

Total Number of Milestones 6

Number of Delinquent Milestones 0

Number of Milestones Met on Time 6

Total Number of Invoices Submitted 3

Number of Rejected Invoices 0

Date of Issuance: 6/2/2022


