



December 28, 2023

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY  
**Habitat Restoration Implementation**  
**2015-AMERICANCONS-1570D**

The work for the above referenced project has been completed. Below is a summary of project related information.

**The purpose of the above referenced project was:**

The purpose of this project is to conduct riparian restoration activities by removing an invasive species of plant such as *Tamarix ramosissima* (Tamarisk) through vegetation removal and herbicide application. This is to help native species and restore the water quality of the Muddy River.

**The major accomplishments or findings of this project include:**

This project was able to complete 16.96 total acres of treated land for Tamarisk by chopping down the trees of the species and applying herbicide, Triclopyr 4, to prevent regrowth. The project was a success with large amounts of the invasive species being removed.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#).

If you have any questions about this project, please contact DCP Project Manager, Caryn Wright, at (702) 455-2972



## DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

### General Project Information

Project Category	Conservation
Compliance Category	9c-Restoration/Rehabilitation
Project Level	Level 3
Project Title	CLOSED MR Habitat Restoration Implementation
Project Number	2015-AMERICANCONS-1570D
Contractor	American Conservation Experience
DCP Project Manager	Caryn Wright
DCP Contract Manager	Sara Carrizal
Contract Start Date	12/09/2021
Purchase Order Number	4500361273-005
Contract End Date	06/28/2023

### Financial Breakdown

Funding Source	SSNPLMA R16
Original Contract Amount	\$117,804.03
Funds not used in Contract	\$0
Final Payout Amount	\$117,804.03

### Performance Information

Total Number of Change Requests	3
Total Number of Deliverables	4
Number of Deliverables Accepted	4
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	3
Total Number of Milestones	11
Number of Delinquent Milestones	7
Number of Milestones Met on Time	4
Total Number of Invoices Submitted	3
Number of Rejected Invoices	0