

Date of Issuance: June 9, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

AVIAN NEST MONITORING ON RIPARIAN PROPERTIES

2017-SWCA-1750F

The work for the above reference project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

Purpose of this project was to monitor flycatcher nest success and cowbird parasitism rates at Mesquite West and Mormon Mesa, and to assess the effects of cowbird control on parasitism rates at Mesquite West.

The major accomplishments or findings of this project include:

- Flycatcher monitoring and cowbird control were completed until all viable chicks fledged their nests.
- Six territories were detected at Mesquite West, consisting of three pairs and three unpaired males. The pairs had six nesting attempts, three of which failed and three of which were successful.
- There was unpaired male at Mormon Mesa Parcel 5-A.
- 11 female cowbirds were successfully netted across 7 weeks of trapping, and two cowbird eggs were added at Mesquite West.
- One male at Mesquite West and one male at Mormon Mesa Parcel 5-A were successfully banded.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Caryn Wright at (702) 455-2972.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/9/2022

General Project Information

Project Category	Conservation
Compliance Category	9d-Research/Inventory/Monitoring
Project Level	Level 2
Project Title	CLOSED Avian Nest Monitoring on Riparian Properties
Project Number	2017-SWCA-1750F
Contractor	SWCA Environmental Consultants
DCP Project Manager	Caryn Wright
DCP Contract Manager	Sara Carrizal
Contract Start Date	5/1/2021
Purchase Order Number	4800010331-028
Contract End Date	12/31/2021

Financial Breakdown

Funding Source	S10 17-19
Original Contract Amount	\$52,271.00
Funds not used in Contract	\$0
Final Payout Amount	\$52,271.00

Performance Information

Total Number of Change Requests	0
Total Number of Deliverables	5
Number of Deliverables Accepted	5
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	1
Total Number of Milestones	10
Number of Delinquent Milestones	6
Number of Milestones Met on Time	4
Total Number of Invoices Submitted	5
Number of Rejected Invoices	0