

Date of Issuance: June 6, 2022

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY:

RIPARIAN SMALL MAMMAL SURVEY (W 1445J/1720G)

2019-BEC-1910A

The work for the above reference project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

Surveys were conducted to establish a record of small mammal species present within the riparian reserve units managed by Clark County along the Muddy River and Virgin River. The information collected during this project acts as a baseline record to track changes in the small mammal species composition in the riparian units and measure the success of future management and restoration activities to be conducted in the area.

The major accomplishments or findings of this project include:

Conducted and completed small mammal surveys in the Muddy River property and Mormon Mesa, Riverside, Bunkerville West, Bunkerville East, and Mesquite West sites that make up the Virgin River property. The data collected was used to develop a small mammal species inventory list for the riparian reserve units.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our [website](#)

If you have any questions about this project please contact DCP Project Manager Stefanie Ferrazzano at (702) 455-6386.

DESERT CONSERVATION PROGRAM PROJECT COMPLETION NOTICE

Date of Issuance: 6/6/2022

General Project Information

Project Category	Conservation
Compliance Category	9d-Research/Inventory/Monitoring
Project Level	Level 2
Project Title	CLOSED Riparian Small Mammal Survey (w 1445J/1720G)
Project Number	2019-BEC-1910A
Contractor	BEC Environmental, Inc.
DCP Project Manager	Stefanie Ferrazzano
DCP Contract Manager	Sara Carrizal
Contract Start Date	2/14/2020
Purchase Order Number	4800009625-009
Contract End Date	9/16/2020

Financial Breakdown

Funding Source	S10 19-21
Original Contract Amount	\$57,025.30
Funds not used in Contract	\$0
Final Payout Amount	\$57,025.30

Performance Information

Total Number of Change Requests	1
Total Number of Deliverables	5
Number of Deliverables Accepted	5
Number of Deliverables Rejected	0
Number of Delinquent Deliverables	0
Total Number of Milestones	5
Number of Delinquent Milestones	1
Number of Milestones Met on Time	4
Total Number of Invoices Submitted	7
Number of Rejected Invoices	0